

WEEKLY PLANNING

| SESSION | WEEK | DESCRIPTION | TYPE | | COMMENTS | WEEKLY PROGRAMMING FOR STUDENTS | | |
|---------|------|---|---------|---------|----------|---|-------------|----------------|
| | | | LECTURE | SEMINAR | | DESCRIPTION | CLASS HOURS | HOMEWORK HOURS |
| 1 | 1 | Project management processes Project management knowledge areas | X | | | Reading corresponding notes chapters | 1,76 | 3 |
| 2 | 2 | Initiating Processes -Project Charter | | X | | Reading corresponding notes chapters Study and personal work about the lecture | 1,76 | 3 |
| 3 | 3 | Planning Processes -Project Management Plan -WBS | X | | | Reading corresponding notes chapters Study and personal work about the lecture | 1,7 | 3 |
| 4 | 4 | -Project Schedule | X | X | | Reading corresponding notes chapters Study and personal work about the lecture | 1,7 | 3 |
| 5 | 5 | -Project Cost/Budget | X | | | Reading corresponding notes chapters Study and personal work about the lecture | 1,7 | 3 |
| 6 | 6 | -Project Team -Risk Management -Make or Buy | X | X | | Reading corresponding notes chapters Study and personal work about the lecture | 1,7 | 3 |
| 7 | 7 | Lecture: "Technical Management" | X | | | Reading corresponding notes chapters Study and personal work about the lecture | 1,7 | 3 |
| 8 | 8 | Group Presentation 1 | | X | | Prepare a project presentation and discuss it | 1,7 | 3 |
| 9 | 9 | Executing Processes -Project Team -Information distribution | X | | | Reading corresponding notes chapters Study and personal work about the lecture | 1,7 | 3 |
| 10 | 10 | Monitoring and Controlling Processes -Scope, schedule and cost controlling -Report performance | | X | | Reading corresponding notes chapters Study and personal work about the lecture | 1,7 | 3 |

| | | | | | | | | |
|--|----|--|---|---|--|--|-----------|-----------|
| | | -Control procurements | | | | | | |
| 11 | 11 | Closing Processes Final Test | X | X | | Reading corresponding notes chapters Study and personal work about the lecture | 1,7 | 3 |
| 12 | 12 | Financial management for Aerospace Projects | X | | | Reading corresponding notes chapters Study and personal work about the lecture | 1,7 | 3 |
| 13 | 13 | Group Presentation 2 | | X | | Prepare a project presentation and discuss it | 1,7 | 3 |
| 14 | 14 | Group Presentation 2 | | X | | Prepare a project presentation and discuss it | 1,7 | 3 |
| Subtotal | | | | | | | 23 | 42 |
| Total 1 (Hours of class plus student homework hours between weeks 1-14) | | | | | | | 70 | |
| | 15 | Tutorials, handing in, etc | | | | | | 3 |
| | 16 | Assessment | | | | | | |
| | 17 | | | | | | 2 | 5 |
| | 18 | | | | | | | |
| Subtotal | | | | | | | 2 | 8 |
| Grand Total ("Total 1" plus student homework hours between weeks 15-18) | | | | | | | 75 | |